

Izmjena u planu nabavki za 2016.godinu

R.br.u planu nab.	Naziv i opis nabavke	Predmet nabavke	JRJN	Procjenjena vrijednost		Vrsta postupka	Okrvirni datum pokretanja postupka	Okrvirni datum ugovaranja
				Sa PDV-eom	Bez PDV-ea			
Mjenja se pozicija 98. u planu nabavki								
98	Usluge projektovanja obilaznica Cazina , Ažuriranje - izmjena glavnog projekta trase i studije okoliša	Usluge	71320000-7	250.000,00	213.675,21	Pregovarački postupak	Mart	April

8.3.2017.godine

Direktor :

 Ljubo Pravdić, dipl.ing.građ.
